

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	27-06-2026
Team ID	23A51A05G8
Project Name	Software Installation Request Automation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Epic	US#	User Story / Task	SP	Priority
Sprint-1	Software Request	USN-1	Submit software installation request	2	High
Sprint-1	Request Details	USN-2	Provide justification and device details	3	High
Sprint-1	Manager Approval	USN-3	Approve or reject request	3	High
Sprint-2	IT Fulfillment	USN-4	Create IT task automatically	3	High
Sprint-2	Notifications	USN-5	Send email notifications	2	Medium
Sprint-3	License Mgmt	USN-6	Validate and update license count	4	High
Sprint-3	Reporting	USN-7	Generate dashboards and reports	3	Medium
Sprint-4	Deployment	USN-8	Complete testing and deployment	2	Medium

Project Tracker, Velocity & Burndown Chart

Sprint	Story Points	Duration	Start	End	Completed
Sprint-1	8	5 Days	22 Jun 2026	26 Jun 2026	8
Sprint-2	5	5 Days	27 Jun 2026	01 Jul 2026	5
Sprint-3	7	5 Days	02 Jul 2026	06 Jul 2026	7
Sprint-4	4	5 Days	07 Jul 2026	11 Jul 2026	4

Burndown Chart

SPRINT BURNDOWN CHART

Software Installation Request Automation

Project Name:	Software Installation Request Automation	Team ID:	23A51A05G8	Date:	27-06-2026
---------------	--	----------	------------	-------	------------

SPRINT OVERVIEW

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	5 Days	22 Jun 2026	26 Jun 2026	13	26 Jun 2026
Sprint-2	15	5 Days	27 Jun 2026	01 Jul 2026	15	01 Jul 2026
Sprint-3	16	5 Days	02 Jul 2026	06 Jul 2026	15	06 Jul 2026
Sprint-4	11	5 Days	07 Jul 2026	11 Jul 2026	11	11 Jul 2026

Total Project Story Points: 55	Total Duration: 20 Days	Planned End Date: 11 Jul 2026
--------------------------------	-------------------------	-------------------------------

BURNDOWN CHART

